COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2010

ESTI MATE SUMVARY 15: 57: 02
CONTI D: C16262 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 16262- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TI VE ALLOW 210 WORK DAYS
HUGO- EAST PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 240 WORK DAYS
PRQJECT NO NH R100- 131
HUGO- EAST
NAVE OF ROAD: 040H
PRQIECT COUNTI ES: LI NCOLN
CONTRACTCR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLCRADO, LLC PAY PERI OD ENDI NG 11/ 25/ 2010 DATE TI ME STARTED 06/ 18/ 2010
6374 S. RACINE CI RCLE DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 07/ 2010
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 11, 443, 883. 40 PARTI Cl PATI NG $ 5, 369, 616. 33 $ 572, 166. 75
AWARD PRQJECT AM: $ 10,000, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMVPLETE: 46. 92% TOTAL EARNI NGS 5, 369, 616. 33 572, 166. 75
FUNDS AVAI LABLE: $  6,074,267.07 STOCKPI LED MATERI ALS 893, 100. 29 893, 100. 29
GROSS EARNI NGS 6, 262, 716. 62 1, 465, 267. 04
TOTAL CLAI MS: $ 0.00 RETAI NAGE -140, 141. 22 -8,786. 10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,122, 575. 40 1, 456, 480. 94
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 6,122, 575. 40 1, 456, 480. 94
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 456, 480. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 2
ESTI MATE RUN 12/ 03/ 2010

REF | TEM
NO. NO.
CAT NO0200

0005 202-00010

0010 202-00035

0015 202-00090

0020 202-00215

0025 202-00240

0030 202-00250

0035 202-00425

0040 202-01000

0045 202-01130

0050 202-01300

0055 202-04002

C16262
16262-BI D
NH R100- 131
| TEM
DESCRI PTI ON

REMOVAL COF TREE

REMOVAL CF PI PE

*REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT ( PLANI NG

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL COF BRI DGE RAI LI NG

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000

400. 00000

490. 000
LF
9. 00000

155. 000

3. 50000

166. 000
SY
9. 00000

5,612. 000
SY
4. 15000

35, 000. 000
SF
0. 75000

354. 000
LF
4. 95000

101, 315. 000
LF
0. 20000

450. 000
LF
2.00000

4.000

120. 00000

1. 000
EACH
2,100. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

292. 000
0. 000
292. 000

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

5,612. 000
0. 000
5,612. 000

0. 000
14, 688. 000
14, 688. 000

0. 000
0. 000
0. 000

99, 035. 000
0. 000
99, 035. 000

450. 000
0. 000
450. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

15: 57: 02
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
2, 628. 00
0. 00
332. 50
0. 00
0. 00
0. 00
23, 289. 80
11, 016. 00
11, 016. 00
0. 00
0. 00
0. 00
19, 807. 00
0. 00
900. 00
0. 00
480. 00
0. 00
0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16262- Bl D ESTI MATE RUN 12/ 03/ 2010
PROJECT: NH R100- 131 ESTI MATE NO 0005 15: 57: 02

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 202-05150  *SANDBLASTI NG 69, 100. 000 0. 000
SF 22, 662. 000 4,532. 40
0. 20000 22, 662. 000 4,532. 40
0065 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 142, 716. 000 70, 000. 000
oy 7, 742. 000 52, 258. 50
6. 75000 77, 742. 000 524, 758. 50
0070 203-00100  MJICK EXCAVATI ON 0. 000 0. 000
cy 0. 000 0.00
8. 15000 0. 000 0.00
0075 203-01500  BLADI NG 200. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0080 203-01590  FRONT END LOADER ( RUBBER TI RE) 75. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0085 203-01597  *POTHOLI NG 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0086 206-00065  STRUCTURE BACKFILL (FLOMFILL) CO#6 MCR LINE 1 32. 000 32.000
cy 0. 000 0.00
120. 00000 32.000 3, 840. 00
0087 700-70080  F/ A FURNI SH TRENCH PLATES - CO #6 MCR LI NE 2 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0090 208-00002  *EROSION LOG (12 | NCH) 8, 140. 000 2, 046. 000
LF 0. 000 0. 00
3. 75000 2, 046. 000 7,672.50
0095 208-00003  *EROSION LOG (18 | NCH) 8, 530. 000 4,612. 000
LF 0. 000 0. 00
5. 25000 4,612. 000 24, 213. 00
0100 208-00034  *GRAVEL BAG 180. 000 100. 000
LF 0. 000 0.00
5. 65000 100. 000 565. 00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16262-BI D ESTI MATE RUN 12/ 03/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO. 0005 15: 57: 02

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0105 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0110 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 4. 000
EACH 0. 000 0.00
2, 500. 00000 4. 000 10, 000. 00
0115 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 50. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0120 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 50. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0125 208-00205 ERCSI ON CONTROL SUPERVI SOR 1, 200. 000 270. 000
HOUR 157. 000 8, 556. 50
54. 50000 427.000 23, 271. 50
0130 210-00810  RESET GROUND SI GN 19. 000 2.000
EACH 0. 000 0.00
225. 00000 2.000 450. 00
0135 212-00006  *SEEDI NG ( NATI VE) 80. 000 0. 000
ACRE 0. 000 0.00
409. 00000 0. 000 0. 00
0140 212-00032  *SO L CONDI TI ONI NG 80. 000 0. 000
ACRE 17.710 29, 788. 22
1, 682. 00000 17.710 29, 788. 22
0145 213-00002  *MJILCH NG (VEED FREE HAY) 130. 000 52. 650
ACRE 0. 000 0.00
288. 75000 52. 650 15, 202. 69
0150 213-00009  *FLEXI BLE GROATH MEDI UM 5. 000 1.080
ACRE 0. 000 0.00
2, 260. 50000 1.080 2,441.34
0155 213-00061  *MJILCH TACKI FI ER 26, 000. 000 7, 160. 000
LB 0. 000 0.00
1. 40000 7, 160. 000 10, 024. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16262-BI D ESTI MATE RUN 12/ 03/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0005 15:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 7,600. 000 0. 000
SY 0. 000 0.00
1. 40000 0. 000 0. 00
0165 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 2,002. 000 1,427.000
(924 0. 000 0. 00
15. 30000 1,427.000 21,833.10
0170 403-00720 *HOT M X ASPHALT ( PATCH NG (ASPHALT) 300. 000 19.710
TON 8. 050 1, 263. 85
157. 00000 27.760 4, 358. 32
0175 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 3, 350. 000 1, 610. 540
TON 600. 550 73, 867. 65
123. 00000 2,211.090 271, 964. 07
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOWN SETTI NG 2,843. 000 1, 293. 000
GAL 81. 000 688. 50
8. 50000 1, 374. 000 11, 679. 00
0184 900- 00025 ADDED | TEM (WORK DAY)/ OO#4 (LANE RENTAL FEE) 0. 000 -39. 000
W -9.000 -18, 000. 00
2, 000. 00000 -48. 000 - 96, 000. 00
0185 412-01075 * CONCRETE PAVEMENT (10-3/4 | NCH) 229, 667. 000 103, 367. 000
SY 0. 000 0. 00
28. 00000 103, 367. 000 2,894, 276. 00
0185 MATERI AL ALLOMANCE EPOXY DOWEL BARS 0. 000
SY 0. 000 0. 00
1.61000 0. 000 0. 00
0185 MATERI AL ALLOMANCE EPOXY DOWEL BARS 0. 000
Sy 124, 381. 000 200, 253. 41
1.61000 124, 381. 000 200, 253. 41
0185 MATERI AL ALLOMNCE FI NE CONCRETE SAND 0. 000
SY 0. 000 0. 00
1. 12500 0. 000 0. 00
0185 MATERI AL ALLOMNCE FI NE CONCRETE SAND 0. 000
SY 119, 176. 667 134,073.75
1. 12500 119, 176. 667 134,073.75



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16262-BI D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMANCE #57 COARSE AGGREGATE 0. 000
SY 0. 000 0. 00
2.99000 0. 000 0. 00
0185 MATERI AL ALLOMNCE #57 COARSE AGGREGATE 0. 000
SY 126, 300. 000 377,637. 00
2.99000 126, 300. 000 377,637.00
0185 MATERI AL ALLOMNCE #4 COARSE AGCGREGATE 0. 000
SY 0. 000 0. 00
1. 57000 0. 000 0. 00
0185 MATERI AL ALLOMNCE #4 COARSE AGCGREGATE 0. 000
SY 70, 425. 000 110, 567. 25
1. 57000 70, 425. 000 110, 567. 25
0185 MATERI AL ALLOMNCE #9 COARSE AGCGREGATE 0. 000
SY 0. 000 0. 00
1. 25400 0. 000 0. 00
0185 MATERI AL ALLOMNCE #9 COARSE AGCGREGATE 0. 000
SY 18, 465. 997 23, 156. 36
1. 25400 18, 465. 997 23, 156. 36
0185 MATERI AL ALLOMNCE #6 EPOXY Tl E BARS 0. 000
SY 117, 434. 000 44, 624. 92
0. 38000 117, 434. 000 44, 624. 92
0186 412-00800 CONCRETE PAVEMENT (8 | NCH) ADDED BY CO#7 1, 058. 000 1, 058. 000
SY 0. 000 0. 00
42. 00000 1, 058. 000 44, 436. 00
0190 506-00209 RI PRAP (9 | NCH) 78. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
0195 601-03030 * CONCRETE CLASS D ( BOX CULVERT) 577.000 252. 100
CcY 111.800 64, 844. 00
580. 00000 363. 900 211, 062. 00
0200 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 64, 195. 000 31, 326. 000
LB 15, 986. 000 13,588. 10
0. 85000 47,312. 000 40, 215. 20



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPCRTATI ON Page 7
PCN: 16262- Bl D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMNCE REI NF STEEL ( EPOXY) 0. 000
LB 4, 646. 000 2,787.60
0. 60000 4, 646. 000 2,787.60
0205 603- 02240 30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 83. 000 64. 000
LF 0. 000 0.00
110. 00000 64. 000 7,040. 00
0210 603-02300 38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 104. 000 104. 000
LF 0. 000 0.00
125. 00000 104. 000 13, 000. 00
0215 603-05124 30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 4.000
EACH 0. 000 0.00
1, 100. 00000 4.000 4, 400. 00
0220 603-05130 38X24 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0225 603-10240 24 | NCH CORRUGATED STEEL PI PE 156. 000 40. 000
LF 0. 000 0.00
45. 00000 40. 000 1, 800. 00
0230 603-10300 30 | NCH CORRUGATED STEEL PI PE 143. 000 125. 000
LF 10. 000 540. 00
54. 00000 135. 000 7,290. 00
0231 900- 00014 ADDED | TEM (LUWP SUM/ CO#9 MODI FY CULVERT 1. 000 0. 000
LS 1. 000 1, 980. 00
1, 980. 00000 1. 000 1, 980. 00
0235 603-10360 36 | NCH CORRUGATED STEEL Pl PE 309. 000 96. 000
LF 0. 000 0.00
65. 00000 96. 000 6, 240. 00
0240 603-30024 24 | NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0.00
300. 00000 6. 000 1, 800. 00
0245 603-30030 30 I NCH STEEL END SECTI ON 12. 000 12. 000
EACH 0. 000 0.00
550. 00000 12. 000 6, 600. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16262-BI D ESTI MATE RUN 12/ 03/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0005 15:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 603-30036 36 I NCH STEEL END SECTI ON 12. 000 9. 000
EACH 0. 000 0. 00
750. 00000 9. 000 6, 750. 00
0255 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 675. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0260 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 034. 25000 0. 000 0. 00
0265 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 408. 00000 0. 000 0. 00
0270 606-11010 *BRI DGE RAIL TYPE 10R 354. 000 0. 000
LF 0. 000 0. 00
71. 60000 0. 000 0. 00
0275 607-00005 *END PCST 109. 000 109. 000
EACH 0. 000 0. 00
100. 00000 109. 000 10, 900. 00
0280 607-00010 *CORNER AND LI NE BRACE PCST 171. 000 171. 000
EACH 0. 000 0. 00
120. 00000 171. 000 20, 520. 00
0285 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 82, 425. 000 79, 215. 000
LF 0. 000 0.00
0. 85000 79, 215. 000 67,332.75
0285 MATERI AL ALLOMNCE W RE, STAYS, POSTS 0. 000
LF 0. 000 0. 00
0. 42500 0. 000 0. 00
0290 607-11200 *FENCE COMBI NATION WRE W TH METAL POSTS 19, 001. 000 19, 001. 000
LF 0. 000 0.00
1. 50000 19, 001. 000 28, 501. 50
0290 MATERI AL ALLOMANCE W RE AND PCSTS 0. 000
LF 0. 000 0. 00
0. 73000 0. 000 0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16262- BI D ESTI MATE RUN 12/ 03/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0005 15: 57: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 612-00001 *DELI NEATOR (TYPE I) 267.000 0. 000
EACH 0. 000 0.00
13. 45000 0. 000 0. 00
0300 612-00002 *DELI NEATOR (TYPE I1) 15. 000 0. 000
EACH 0. 000 0. 00
14. 55000 0. 000 0. 00
0305 612-00003 *DELI NEATOR (TYPE I 11) 2.000 0. 000
EACH 0. 000 0. 00
15. 65000 0. 000 0.00
0310 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 380
LS 0. 000 0. 00
39, 480. 00000 0. 380 15, 002. 40
0315 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0320 626-00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 279, 296. 98
698, 242. 45000 1. 000 698, 242. 45
0325 627-00005 *EPOXY PAVEMENT MARKI NG 480. 000 0. 000
GAL 227.000 11, 236. 50
49. 50000 227.000 11, 236. 50
0330 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 465. 000 218. 000
GAL 0. 000 0. 00
25. 00000 218. 000 5, 450. 00
0335 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 110. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0340 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 60. 000 0. 000
LIN
5 SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 630-00000 *FLAGGE NG 12, 500. 000 5, 234. 000
HOUR 859. 500 19, 338.75

22. 50000 6, 093. 500 137,103.75



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16262-BI D ESTI MATE RUN 12/ 03/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0005 15:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 630-00001 *PI LOT CAR CPERATI ON 3, 000. 000 1, 169. 000
HOUR 258. 000 8, 256. 00
32. 00000 1,427.000 45, 664. 00
0355 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 100. 000 18. 000
DAY 14. 000 1, 400. 00
100. 00000 32. 000 3, 200. 00
0360 630-00012 *TRAFFI C CONTROL MANAGEMENT 280. 000 78. 000
DAY 18. 000 7,714.80
428. 60000 96. 000 41, 145. 60
0365 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 3. 000
EACH 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0370 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 7.000 3. 500
EACH 0. 000 0. 00
50. 00000 3. 500 175. 00
0375 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 7.000
EACH 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0380 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 71. 000 35. 500
EACH 0. 000 0. 00
195. 00000 35. 500 6, 922. 50
0385 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0390 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 112. 500 556. 250
SF 0. 000 0. 00
15. 00000 556. 250 8,343.75
0395 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0400 630-80360 *DRUM CHANNELI ZI NG DEVI CE 703. 000 351. 500
EACH 0. 000 0. 00
8. 00000 351. 500 2,812.00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 16262- BI D ESTI MATE RUN 12/ 03/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0005 15: 57: 02

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0405 630-80367  *PORTABLE TRAFFI C SPEED MONI TOR 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0410 630-80370  CONCRETE BARR ER ( TEMPORARY) 1, 500. 000 750. 000
LF 0. 000 0. 00
14. 55000 750. 000 10, 912. 50
0415 630-80380  *TRAFFI C CONE 317. 000 158. 500
EACH 0. 000 0. 00
4. 20000 158. 500 665. 70
0420 630-80391  *CHANNELI ZI NG DEVI CE ( Fl XED) 310. 000 149. 500
EACH 0. 000 0. 00
30. 00000 149. 500 4, 485. 00
0425 630-80430 RUMBLE STRI P ( PORTABLE) 16. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0430 700-70010  F/A M NOR CONTRACT REVI S| ONS 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 5, 848. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 296, 918. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 4, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16262-BI D ESTI MATE RUN 12/ 03/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0005 15:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 228. 000
F A 0. 000 0. 00
1. 00000 228. 000 228.00
0465 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 323, 281. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70034 F/ A UTILITI ES 4,391. 750 4,391. 750
F A 0. 000 0.00
1. 00000 4,391. 750 4,391.75
0485 700-70035 F/ A H GH SPEED | NTERNET CONNECTI ON 5, 000. 000 165. 040
F A 0. 000 0. 00
1. 00000 165. 040 165. 04
0490 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $11,394,933.40% 1,465, 267.04% 6,213, 766. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 850. 00000 1. 000 21, 850. 00
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0505 620-00020 SANI TARY FACI LI TY 4. 000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7,600. 00
CAT 0400 CURRENT AMI  $ 48, 950. 00 $ 0.00$ 48, 950. 00

PRQJIECT TOTAL CURRENT AMI $11,443,883.40$% 1,465, 267.04$ 6,262, 716.62



